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Abstract  
The Australian house building industry has been facing an increase in the average house 
completion time in the last decade. This increase in some states is quite dramatic. For 
instance, Western Australia has faced a 70 percent increase in the average house 
completion time during this period. This paper uses two planning approaches to explain this; 
i) the activity-based planning methods and ii) the workflow-based planning methods. In 
addition, this research investigates the strengths and weaknesses of these two planning 
approaches in explaining the behaviour of the house building industry. For this purpose, a 
national case study and five state case studies including Victoria, Western Australia, New 
South Wales, Queensland and South Australia have been used. The data related to the key 
parameters have been collected and their correlation with the average house completion 
time has been investigated. These key parameters include the average house floor area, the 
number of house completions and the number of houses under construction. The reasons 
for the increasing trend of the average house completion time have been postulated in all 
case studies. According to this research, the increase in the average house completion time 
cannot be explained using activity-based planning methods. In contrast, by using workflow-
based planning methods, it has been shown that the average house completion time is 
correlated with the number of houses under construction. This paper shows that the average 
completion time is influenced directly by the workflow in the house building industry and that 
workflow planning should be the basis for the house building industry planning. 
 
Keywords: Average house completion time, Australian house building industry, Activity-based 
planning, Work-flow-based planning 
 
 
Introduction  
Completion time of a construction project is always a major concern for all stakeholders. For 
the Australian house building industry, completion time has serious investment implications. 
Simultaneously housing customers remain financially and emotionally engaged in the 
process while waiting for their home to be delivered. In this situation, any increase in 
completion time results in further capital investment, more management effort, and reduced 
customer satisfaction.  
 
According to the Australian Bureau of Statistics (ABS) (2008) the house building industry in 
Australia has experienced an increase in the average completion time of houses since 2000. 
The average completion time for new houses at the beginning of 2000 was 1.8 quarters, 
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reaching 2.4 quarters by the end of 2008. These figures show that house buyers had to wait 
35 percent longer in 2008 than in 2000. The increase in some states is more dramatic. For 
instance, Western Australia has faced a 70 percent increase during the same period. 
 
Considering that houses are the dominant type of dwelling in Australia, these figures show 
the criticality of the situation. Finding solutions for this critical situation needs a proper 
understanding of the house building industry and the major factors affecting house 
completion time. This paper investigates these factors using different theories of planning. 
 
Two main planning approaches have been considered; namely activity-based planning and 
work-flow-based planning. The former is the basis for the most of the conventional planning 
methods used in construction, and the latter forming the foundation for production planning 
methods common in manufacturing. This research will use both of these approaches to 
explain the reasons for the increase in the average house completion time.  
 
The case studies in this research comprise five cases at the state level and a case at the 
national level. The national case mentioned in the title is the Australian house building 
industry. The state cases are Australia’s states namely Victoria, New South Wales, 
Queensland, Western Australia and South Australia. These states contain about 95 percent 
of the population of Australia. Therefore, the outcome of this research is robust for the 
Australian house building industry. 
 
Firstly, the related literature will be reviewed. Then each of the planning approaches will be 
explained and their recommended effective factors on the completion time will be 
investigated.  
 
Literature Review 
Literature related to this research is divided to two areas. These two areas are the housing 
and construction management. Generally, housing literature is more focused on housing 
market demand (Glaeser, 2004). However, since Dipasquale’s review (1999) attention 
towards market supply has increased (Murphy, 2008). The elasticity of supply and the 
effective factors on supply are the issues covered in these researches. The Australian 
National Housing Supply Council (2010) in its state of supply report described the factors 
affecting supply of new dwellings as the construction cost, infrastructure costs, land 
availability, land release and development processes. 
 
In this approach, the quality of supply and the circumstances within the house building 
industry are ignored. One of the supply issues which has remained unexplored in the 
housing literature is the time for the completion of the houses. However, time is one of the 
focus points in construction management literature. 
 
Time is a critical factor for project success and many planning methods have been 
developed to address this issue. These methods can generally be categorized into activity-
based planning and workflow-based planning methods (Sawhney et al., 2009). The 
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application of activity-based planning methods such as critical path method (CPM) and 
project evaluation and reviewing technique (PERT) have been extensively criticized (Harris 
and Ioannou, 1998, Koskela, 1992, Reda, 1990). The workflow planning method, also known 
as production planning method, was more popularly introduced to the construction industry 
by Koskela (1992). More specifically, Willenbrock (1998) and O’Brien et al. (2000) suggest 
that the production planning can be usefully adopted in the residential construction industry. 
 
According to workflow planning methods in manufacturing, work in process and the 
throughput of the system are the factors that affect the cycle time of a product (Hopp and 
Spearman, 2008, Koskela, 1999). In construction industry, Sacks and Partouche (2009) has 
shown that the completion time of the tall buildings similarly can be affected by the work in 
process. Bashford et al. (2005) have taken this issue to the housing industry. They 
conducted research to find reasons for the large variations in the house completion times in 
the Chandler, Arizona area. They showed that the completion time of the houses in this area 
was significantly affected by the production system loading. This is a factor neglected by 
current management tools.  
 
Building on Bashford et al.’s (2005) work, this research seeks reasons behind the increase 
of the average house completion time in Australia. For this purpose activity-based and 
workflow-based planning approaches were considered and their respective weaknesses and 
strengths demonstrated. 
 
Activity-Based Approach 
The main focus of most of conventional construction planning methods is on the activities. 
Network planning (CPM, PERT) and line of balance are two examples of the planning 
techniques, which are based on activities. With this focus, project planning leads to activity 
planning and the duration of the project relies directly on the duration of activities. 
Consequently, any change in activity durations would result in a change to project duration. 
 
In activity based planning methods, the duration of the activities are indicated by the 
activity’s scope of work and the production rate of resources. Using this approach, any loss 
of production rate or extension of the scope can result in an extension in the activity 
duration, and therefore project duration. Therefore, the reasons for the increase in the 
project duration are the loss of production rate or the extension of the scope of work 
according to activity based planning methods. 
 
In house building industry, there is no single project but many concurrent projects. However 
the same principle can be applied. The loss of production rate in the industry can lead to 
longer completion times and the extension of the scope of work in construction of the houses 
can increase the completion time. These two parameters can be traced by the quarterly 
number of house completions as a proxy of the industry’s production rate and the average 
house floor area as a proxy of the scope of work.  
 
 
Australasian Journal of Construction Economics and Building 
 
Gharaie, E et al. (2010) ‘Explaining the increase in the Australian average house completion time: activity-based 
versus workflow-based planning’, Australasian Journal of Construction Economics and Building, 10 (4) 34-49  
37 
Next two sections will investigate the correlation between these two parameters and average 
house completion time in the Australian house building industry. 
 
Quarterly Number of House Completions 
As mentioned above, the activity-based planning methods suggest that the increase of 
completion time might be because of loss of production rate. The trend of production rate 
can be found by quarterly number of house completions. Therefore, the increase of the 
average house completion time is expected to be concurrent with decrease in the number of 
completions. The trend of the average house completion time and quarterly number of house 
completions can be derived from the actual data reported by the ABS (2009). Drawing of 
these trends on the common graph shows the existence of any correlation. 
 
This research has been undertaken on six cases. Five of these cases are Australia’s larger 
states. The final case will be at the national level and will cover the whole Australian house 
building industry  
 
Victoria: Victoria is the first case in this study. The comparison between the production rate 
trend and the average house completion time trend is best illustrated on a common graph 
(figure 1). The graph shows that the minimum average house completion time in this state 
was in 2002 where it reached 1.9 quarters. After 2002, the completion time has increased to 
2.5 quarters in 2008. However, the production rate of the industry remains constant during 
this period. The average number of completions (illustrated in figure 1) is around 8,000 
houses per quarter.  
 
Figure 1 also illustrates that the trend of production rate does not match the trend of 
completion time. In other words, the construction industry has maintained a more-or-less 
constant production rate while the completion time has been increasing dramatically. This 
refutes the proposition suggested by activity-based planning methods, which suggests that 
the increase of the average house completion time can be the result of the loss in the 
industry’s production rate. The trend of The completion time and number of completions (Vic)
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Figure 1: Average house completion time and quarterly number of completions in Victoria 
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Western Australia: As mentioned in the introduction, the increase in the average house 
completion time in Western Australia has been about 70 percent since 2000. This change is 
the result of the comparison between the average completion time in 2000 and 2008.  
 
However, the main growth in this state did not start until the end of 2001. The average house 
completion time in the fourth quarter of 2001 was 1.6 quarters. This duration reached 3.2 
quarters at the end of 2008, showing an almost 100 percent increase in 7 years. Figure 2 
clearly shows this dramatic increase.  
 
The trend of The completion time and quarterly number of completions (WA)
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Figure 2: Average house completion time and quarterly number of completions  
in Western Australia 
 
In the same period, the production rate of the industry was around 4,000 houses per quarter. 
The industry even had a slight growth in production rate in 2006 and 2007. But this increase 
could not help the industry finish houses in a shorter time. Therefore, the growth of the 
average house completion time cannot be the result of production rate loss. Western 
Australia is the second case whose behavior cannot be explained by activity based planning 
methods.  
 
Queensland: The average house completion time in Queensland has a similar trend to the 
first two cases. This state has been facing an increase in completion time since the end of 
2001 and reached 2 quarters at the end of 2008. This increase has taken place whilst the 
production rate has remained constant. Figure 3 shows that the number of completions in 
Queensland has remained around 7,000 houses per quarter. 
 
Beside the existence of different trends for the completion time and production rate in this 
state, it can be seen in figure 3 that there were peaks and dips in the completion time in this 
period but these extremum can not be seen in the production rate. Therefore, it can be 
concluded that the increase in the completion time in Queensland is not correlated with the 
loss of production rate. Hence, Queensland will be the third case in which the activity based 
planning method could not explain the increase in the completion time. 
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The trend of The completion time and number of completions (Qld)
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Figure 3: Average house completion time and quarterly number of completions in Queensland 
 
New South Wales: The average house completion time in New South Wales follows the 
same trend as previous cases. However, this state has a different production rate trend 
compared to other states. In this state, the production rate has been declining since 2000. 
The production rate has become half in this period and the completion time has been 
affected by this reduction. The trends in NSW can be explained by activity-based planning 
methods, the decline being the reason for the increase in completion time. New South Wales 
is the only case that supports this theory, and provides a valuable comparative case (Yin, 
1994). 
 
South Australia: South Australia is the last case at the state level. This state has also been 
facing an increasing average house completion time since 2000. The production rate in 
South Australia has been almost constant. There is no loss in the production rate that can be 
considered as a reason for the increase in the completion time. Further, there are variations 
in the completion time that cannot be seen in the production rate. 
  
So far four of five cases at the state level rejected the idea suggested by the activity-bases 
planning methods. The final case will be the whole Australian house building industry. 
 
Australia: the Australian average house completion time has gone up from 1.8 quarters at 
the beginning of 2000 to 2.44 quarters at the end of 2008. The linear regression on the 
quarterly number of completions shows that the production rate in the Australian house 
building industry has been swinging around 27,000 houses. This regression is almost 
horizontal in this period, which shows the consistency in the production rate between 2000 
and 2008. It means that while the industry has maintained its production, the average house 
completion time has grown. Once more, the production rate trend does not match the 
completion time trend. Activity-based planning methods do not adequately explain the 
increase in completion time. 
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The trend of The completion time and quarterly number of completions (Aus)
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Figure 4: Average house completion time trend and quarterly number of completions  
in Australia 
 
Summary: This part of the research investigated the reason for the increase in the 
Australian average house completion time using a suggestion theorized by activity based 
planning methods. Based on this suggestion the loss of production rate lengthens the 
activities and consequently the project’s duration. Therefore, the increase in the average 
house completion time might be because of a loss in production rate. This suggestion has 
been investigated in six case studies. In five of the cases, no production loss was observed 
in last decade. It has been argued that according to the trend of the industry’s production 
rate and the average completion time, the increase in the completion time of the houses 
cannot be the result of the production loss and the suggestion has not been supported. In 
the next section another suggestion proposed by activity based planning methods is 
examined, namely the effect of scope of work on the completion time. 
 
Average House Floor Area 
Activity-based planning methods suggest that a reason for the extension in the completion 
time is a change in project scope. To investigate this hypothesis in the Australian house 
building industry, the average house floor area was analysed and compared with the trend of 
the average house completion time. Average house floor area was derived from ABS (2010) 
data. Since the focus is on the Australian house building industry, the same six cases were 
utilized; one case at the national level and five at the state level. Following shows the result 
of the investigation on the effect of the average house floor area on the average house 
completion time in these cases. 
 
Victoria: Victoria shows inconsistency between the trend of the average house floor area 
and the average house completion time (figure 5). The completion time in this state 
experienced a 35 percent increase between 2002 and 2007, yet the average house floor 
area grew by only 10 percent.  
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The trend of both parameters in this state is increasing but these increases do not match 
each other. For example, the completion time in Victoria fluctuates even though the average 
floor size does not show any fluctuation. Based on activity-based planning suggestion of the 
correlation between the completion time and the scope of work, an increase in the scope 
should cause the completion time increase; and its decrease should have the opposite 
effect. In the case of Victoria however, the completion time both increases and decreases 
without apparent correlation to the increasing average floor area. Subsequent cases on the 
other states further emphasises this. The trend of the completion time and average floor area (Vic)
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Figure 5: Average floor area and completion time in Victoria 
 
Western Australia: The same phenomenon can be seen in Western Australia (figure 6). In 
this state, the average house completion time also increased dramatically without any 
dramatic increase in the average house floor area. In fact, the completion time doubled 
between 2002 and 2007 with houses having only grown by 5 percent in area. This is the 
third case that demonstrates the activity-based planning weakness in the explanation of the 
increase in the completion time. The trend of the completion time and average floor area (WA)
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Figure 6: Average floor area and completion time in Western Australia 
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New South Wales and Queensland: In these two states, the completion times grew 
dramatically, with only modest average house floor area growth. According to the ABS, the 
average floor area in NSW has increased by 10 percent while the completion time has been 
facing a 35 percent increase. Queensland also followed the same trend where the increasing 
trend of completion time does not match the trend of the average floor area. 
 
South Australia: South Australia is the state that strongly refutes the hypothesis of the 
impact of the average house floor area on the average house completion time. The average 
floor area in this state dropped from 206m2 to 191.5m2 (figure 7), while at the same time the 
completion time climbed from 1.7 to 2.4 quarters. This 40 percent increase in completion 
time when the average size of houses reduced, strongly contradicts the activity based 
planning methods for explaining the increase in the average house completion time. 
 
The trend of the completion time and average floor area (SA)
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Figure 7: Average floor area and completion time in South Australia 
 
Australia: the average house completion time was explained in section 3.1, which 
demonstrated that it had increased, by 35 percent in Australia since 2000. In the same 
period, the average floor area for houses had gone up by 5 percent. This percentage does 
not match the increase in the completion time. Figure 8 shows this inconsistency.  
While the completion time grew, the average floor area remained around 235m2. There was 
not any dramatic change in the average floor area over this period that might explain the 
increased completion time. Therefore, the reason for the dramatic increase in the average 
house completion time cannot be attributed to an increase in scope and therefore length of 
activities. This further demonstrates the weakness of activity-based planning systems at 
explaining the housing industry's behavior.  
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The trend of the completion time and average floor area (Aus)
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Figure 8: Average floor area and completion time in Australia 
 
Summary: In all states, house size has had limited impact on completion time. The size of 
houses has grown during last 8 years but without any correlation to the increase in the 
average house completion time. In fact, South Australia has shown a contradictory trend in 
which while the average house floor area decreased the completion time rose dramatically. 
The growth of completion time is an undeniable fact in the Australian house building 
industry. It has been shown that this fact cannot be explained by the activity-based planning 
methods where the main focus is on the scope of work and production rate of resources. 
Therefore, another paradigm affecting the average house completion time is required. The 
following section uses the alternate method to explain the reason behind this increase. 
 
Workflow Planning Approach 
The other method of planning which has been suggested as a planning tool in residential 
construction is production planning. Production planning focuses on the flow of work. In this 
method of planning variables such as work in process, cycle time and throughput are 
considered as the interrelated variables (Koskela, 1999). 
 
In the house building industry, houses are the products. The cycle time of these products 
represents house completion time and the work in process, houses under construction. With 
these definitions and knowing that the cycle time is influenced by the work in process, it can 
be concluded that according to the workflow planning method the completion time is 
influenced by the number of houses under construction. This idea has been proven true in 
Chandler, Arizona by Bashford (2005) and this research attempts to study its validity in the 
Australian house building industry. 
 
Number of houses under construction (NHUC) 
Previous sections were dedicated to the investigation of the possible effects of the 
production rate and average house floor area on the average house completion time in 
Australia. This section investigates the correlation between the average house completion 
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time and the number of houses under construction. The actual data for these variables was 
collected quarterly by the ABS (2009). 
 
For this purpose, the same method of monitoring and comparison of the two parameter 
trends will be used. Further, this part of research will adopt the correlation coefficient to 
indicate the level of correlation (Hogg and Craig, 1995).  This coefficient has a value 
between -1 and 1 and shows the association between two variables (Kottegoda and Rosso, 
2008). The values closer to 1 indicate high positive correlation and values closer to -1 
demonstrate high negative correlation. 0 shows no correlation. The same six case studies as 
the previous section will be considered. 
 
Victoria: According to figure 9, Victorian house building industry shows correlation between 
the number of houses under construction and the average house completion time. In this 
state, the growth of house completion time starts from mid 2002. This growth is the result of 
the increase in the number of houses under construction in mid 2001. The overall trend of 
these two parameters is similar and the correlation coefficient between them is 0.623, which 
is a positive correlation.  The trend of The completion time and number of houses under construction (Vic)
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Figure 9: Number of houses under construction and the average house completion time  
in Victoria 
 
Western Australia: Western Australia also shows the same correlation between number of 
houses under construction and the average house completion time. The NHUC in this state 
has an increasing trend in the last decade. This increase starts in mid 2001 with around 
4,600 houses under construction and it reaches more than 16,500 houses by the end of 
2006. Figure 10 clearly demonstrates that the growing trend of NHUC complies with the 
growing trend of average house completion time. The correlation coefficient measured for 
this state in this period is 0.95 that suggests a high positive correlation. This state is the 
second case that shows the strength of workflow planning methods in the explanation of the 
house building industry’s behavior.  
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The trend of The completion time and number of houses under construction (WA)
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Figure 10: Number of houses under construction and the average house completion time  
in Western Australia 
 
New South Wales: It has been shown in previous section that New South Wales is the only 
state in which the increase in the average house completion time can be explained by 
activity-based planning methods. In this state, the loss of production rate has been 
considered as the reason for the increase in the completion time. The influence of the 
production rate on the completion time is also suggested by the workflow planning methods. 
These methods argue that as long as the production rate is consistent, the completion time 
is affected by the number of houses under construction. But when the industry faces a loss 
in the production rate, this parameter also comes to the account and affects the completion 
time. This phenomenon can be clearly seen in NSW where the loss of production rate makes 
the average house completion time grow. Therefore, NSW is the case, which shows the 
comprehensiveness of the workflow planning methods in the explanation of the house 
building industry’s behavior.  
 
Queensland: The correlation between the average house completion time and NHUC can 
be clearly seen after 2001 in this state. The NHUC peak points in mid 2004 and 2008 are 
followed by the completion time peak points. The overall increasing trend of NHUC can be 
seen in the average house completion time too. Comparison of figure 11 with figure 3 shows 
the strength of workflow planning method against activity based planning methods in 
explanation of the reasons for the increase in the average house completion time after 2000.  
It has been mentioned before that the maximum value for the correlation coefficient is 1 that 
indicates the absolute correlation. This coefficient between number of houses under 
construction and the average house completion time is 0.97 that shows the strength of 
correlation in this state. 
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Figure 11: the trend of number of houses under construction and the average house 
completion time in Queensland 
 
South Australia: In this state, the number of houses under construction has had an 
increasing trend since 2001 that matches the increasing trend of the average house 
completion time. The correlation coefficient between these two parameters is 0.85. It means 
the correlation suggested by the workflow planning methods between the completion time 
and NHUC is valid in this state too. 
 
Australia: Contrary to the production rate and the average house floor area, the number of 
houses under construction shows a strong consistency with the average house completion 
time. The correlation coefficient has been measured for this case too. This coefficient has a 
value of 0.88, which indicates a high positive correlation. As can be clearly seen in figure 12, 
the average house completion time and NHUC follow a similar trend. The rise in NHUC is 
followed by a rise in completion time and a fall is followed by a fall in completion time. 
Therefore, as is suggested by workflow planning methods, there is a strong correlation 
between these two parameters in Australian house building industry.  
 
Summary: This part of the research has been dedicated to the investigation of the probable 
correlation between the average house completion time and the number of houses under 
construction. This correlation is suggested by workflow planning method. In this regard, the 
two parameters of the average house completion time and number of houses under 
construction have been drawn against each other and compared. Further, the correlation 
coefficient between these two parameters has been measured. This analysis has been 
undertaken for Australia and five of its states including Victoria, Western Australia, New 
South Wales, Queensland and South Australia. As a result, a strong correlation between the 
average house completion time and number of houses under construction was found using 
the correlation coefficient. This correlation has been also appeared in the graphs and the 
validity of workflow planning methods in the house building industry has been proven. 
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Figure 12: the trend of number of houses under construction and the average house 
completion time in Australia 
 
Conclusions 
The Australian house building industry has been facing an increase in the average house 
completion time since 2000. This research has used two planning approaches to explain 
this; i) the activity based planning methods and ii) the workflow planning methods. Further, it 
has tried to investigate the strengths and weaknesses of these two planning approaches 
particularly in reasoning the increase of the average house completion time and generally in 
the explanation of the house building industry behavior. 
 
In this regard, the effect of production rate, project’s scope and the number of houses under 
construction on the average house completion time have been studied. The first two are 
proposed by the activity-based methods as the effective parameters on completion time and 
the last one is the parameter proposed by the workflow planning approaches.  
Quarterly number of completions has been used as the representative of production rate of 
the industry. The analysis has shown no apparent correlation between production rate and 
the average house completion time since 2000 in Australia, Victoria, Western Australia, 
Queensland and South Australia. The only state that has shown the correlation was New 
South Wales. In this state, the production rate has been declining since 2000. This decline 
made the completion time longer during this period.  
 
In case of Australia and other states, because the increasing trend of completion time has 
happened during the time that production rate has been constant, it can be concluded that 
this increase has not been caused by the loss in production rate as it is suggested by activity 
based planning approaches. 
 
The other parameter suggested by these methods is project’s scope. For finding the effect of 
this parameter on the completion time, the trend of the average house floor area has been 
studied. This trend also has shown that the reason for the increase in the average house 
completion time is not the increase in project’s scope. South Australia is the strong refuting 
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case in this matter where the average house floor area has been declining since 2000 while 
the completion time has been consistently increasing.  
 
The next parameter that has been investigated in this research was the number of houses 
under construction. This parameter is proposed by the workflow planning approach as an 
effective factor on completion time. The study of the trend of this parameter has shown a 
strong correlation between the average house completion time and this parameter. This 
correlation has been verified in Australia and its states.  
 
It has been also shown that the correlation between the number of houses under 
construction and the average house completion time is positive. Whenever the NHUC 
increases, the completion time would increase and whenever it decreases the completion 
time would decrease.  
 
This paper began by discussing a concern over the recent increase in the house completion 
time in Australia. The research has described that the main reason for this increase is the 
growth of the number of houses under construction. This research has also demonstrated 
that the workflow planning approach is able to explain the house building industry’s behavior 
in relation to house building completion times. Therefore, we suggest that this approach 
should be used by the industry’s policy makers and practitioners to better understand the 
dynamics of the housing construction process. 
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